
September 4, 2013 

Ms. Marlene H. Dortch, Secretary 
Federal Communications Commission 
Office of the Secretary 
445 12th Street, SW 
Washington, DC 20554 
Reference: CC Docket No. 96-45 and CC Docket No. 02-6 

Ms. Dortch: 

This will serve to formally submit a request for an extension of the service delivery date of a 
USAC Form 471 for the 2010-2011 filing season as it pertains to the following applicant information: 

Form 471 Number: 763416 
Billed Entity Number: 16057881 
Billed Entity Name (Applicant School): Eaton Academy 
Application Type: Priority 2 -Internal Connections 
F~s:2062825,2062875 

Funding Year: 2010 
Name of Submitter: John Egan 
Title of Submitter: Consultant 
Submitter Phone Number: 480-473-5785 
Submitter email address: John.egan@getfunded.net 
Submitter mailing address: 20885 N. 90th PI #110, Scottsdale, AZ 85255 

FundEd Consulting, on behalf of Eaton Academy, is disagreeing with the recent USAC decision to not 
approve the extension of the service delivery deadline for application # 763416, FRNs 2062825 and 
2062875 for the funding year 2010 due to the expiration of the service delivery deadline having taken place 
before the request was submitted. We are hereby requesting an extension of the service delivery date of 
9/30112 to allow for the aforementioned service substitution request as the service provider was not able to 
perform the work before 9/30112 for the following reasons: 

The school received an FCDL approval on 2/29/2012, two years after the application was filed. At 
this time, the school had to re-bid on new equipment, which took 1.5 - 2 months. 
The vendor could not start any work at the schools until June 15, as this was the start of summer 
break. Servers, switches, and wireless access points were being installed, which would result in 
ladders, etc. laying around the school. Also, there would not be any internet access as new servers 
were being installed. Neither of these situations is conducive to a high quality learning 
environment. 
On August 13 , 2012, the service provider was barred from the building and prevented by Dove 
Academy and Weston Academy's Management Company from completing the scope of work for 
the school -the installation of servers, switches, and wireless access points. The reason for 
requesting the extension of service delivery date is because the vendor was barred from the 
buildings and a subsequent service substitution is needed in order to continue with the project 
(please see attachment "Stoepker- Schoolhouse Letter. pdf'). The 2010 equipment was out dated 
and the 2012 updated equipment was needed, therefore a service substitution needs to be filed. 

Please forward all questions or requests for clarification to the contact information cited below my 
signature line herein. 

Thank you in advance for your consideration in this important matter. 



~. 
The FundEd Consulting Group 
Office: 480-473-5785 
Fax: 866-800-5147 
John.egan@getfunded.net 


